COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/11/2008

ESTIMATE SUMMARY 12:00:48
CONTID: C13129R ESTIMATE NO: 0022 PROG SPEC YR:2005
PCN: 13129R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 381.( DAYS TIME ALLOW: 384 WORK DAYS
POWERS/WOODMAN INTERCHANGE PERCENT TIME: 99.22 ORIG TIME ALLOW: 444 WORK DAYS
PROJECT NO: STU R200-097
POWERS/WOODMAN INTERCHANGE
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/01/2008 DATE TIME STARTED 01/11/2007
8355 VOLLMER ROAD DATE LET 12/07/2006 DATE WORK BEGAN 01/15/2007
DATE AWARDED 12/26/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/10/2007 DATE ACCEPTED
COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 01/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 20,742,813.47 PARTICIPATING $ 20,621,358.07 S 131,450.90
AWARD PROJECT AMT: $ 18,936,708.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.41% TOTAL EARNINGS 20,621,358.07 131,450.90
FUNDS AVAILABLE: $ 121,455.40 STOCKPILED MATERIALS 825.00 -14,527.08
GROSS EARNINGS 20,622,183.07 116,923.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -284,050.63 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 20,338,132.44 116,923.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 20,338,132.44 116,923.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 116,923.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
57,000.00000 1.000 57,000.00
0010 202-00001 REMOVAL OF STRUCTURE 21.000 21.000
EACH 0.000 0.00
1,620.00000 21.000 34,020.00
0015 202-00027 REMOVAL OF RIPRAP 252.000 252.000
Sy 0.000 0.00
14.00000 252.000 3,528.00
0020 202-00035 REMOVAL OF PIPE 6,030.000 6,030.000
LF 0.000 0.00
28.00000 6,030.000 168,840.00
0025 202-00037 REMOVAL OF END SECTION 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0030 202-00195 REMOVAL OF MEDIAN COVER 17,742.000 17,742.000
SY 0.000 0.00
0.70000 17,742.000 12,419.40
0035 202-00201 REMOVAL OF CURB 132.000 132.000
LF 0.000 0.00
8.00000 132.000 1,056.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 19,552.000 19,552.000
LF 0.000 0.00
4.00000 19,552.000 78,208.00
0045 202-00220 *REMOVAL OF ASPHALT MAT 70,195.000 70,195.000
Sy 0.000 0.00
2.60000 70,195.000 182,507.00
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 16,321.000 16,321.000
SY 0.000 0.00
1.90000 16,321.000 31,009.90
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 12,461.000 12,461.000
SF 0.000 0.00

1.55000 12,461.000 19,314.55
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 36.000 36.000
EACH 0.000 0.00
400.00000 36.000 14,400.00
0065 202-00810 REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
93.00000 8.000 744.00
0070 202-00900 REMOVAL OF CONCRETE FOOTING 6.000 6.000
EACH 0.000 0.00
165.00000 6.000 990.00
0075 202-01000 *REMOVAL OF FENCE 6,539.000 6,539.000
LF 0.000 0.00
0.60000 6,539.000 3,923.40
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 144.000 144.000
LF 0.000 0.00
2.85000 144.000 410.40
0085 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
111.00000 1.000 111.00
0090 202-04100 ABANDON WELL 21.000 21.000
EACH 0.000 0.00
1,100.00000 21.000 23,100.00
0095 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 499,495.000 499,495.000
cY 0.000 0.00
3.50000 499,495.000 1,748,232.50
0097 900-00006 ADDED ITEM (DOLLAR)/ REPAIR UNSTABLE SUBGRADE 49,773.470 49,773.470
DOL 0.000 0.00
1.00000 49,773.470 49,773.47
0100 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 92,607.000 92,607.000
cY 0.000 0.00
12.00000 92,607.000 1,111,284.00
0102 900-00004 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL (CIP) 30,000.000 30,000.000
(RAP)
cy 0.000 0.00

20.00000 30,000.000 600,000.00
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 203-01100 PROOF ROLLING 43.000 43.000
HOUR 0.000 0.00
96.00000 43.000 4,128.00
0110 203-01594 COMBINATION LOADER 44.000 44.000
HOUR 0.000 0.00
80.00000 44.000 3,520.00
0115 203-01597 POTHOLING 235.000 222.000
HOUR 13.000 2,665.00
205.00000 235.000 48,175.00
0120 206-00000 STRUCTURE EXCAVATION 9,581.000 9,581.000
cY 0.000 0.00
4.50000 9,581.000 43,114.50
0122 206-00066 STRUCTURE BACKFILL (FLOWABLE FLY ASH) ABANDON OLD 302.000 302.000
STORM DRAINS
cy 0.000 0.00
58.20000 302.000 17,576.40
0125 206-00510 *FILTER MATERIAL (CLASS A) 529.000 529.000
cY 0.000 0.00
80.00000 529.000 42,320.00
0130 207-00205 TOPSOIL 31,433.000 31,433.000
cy 0.000 0.00
7.00000 31,433.000 220,031.00
0133 208-00004 SILT BERM ADDED ITEM FOR EROSION CONTROL 2,103.000 2,103.000
LF 0.000 0.00
9.90000 2,103.000 20,819.70
0135 208-00005 *EROSION LOG 5,394.000 5,394.000
LF 0.000 0.00
4.75000 5,394.000 25,621.50
0140 208-00020 SILT FENCE 21,915.000 21,915.000
LF 0.000 0.00
1.20000 21,915.000 26,298.00
0145 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 6.000
EACH 0.000 0.00

1,000.00000 6.000 6,000.00
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 208-00050 STORM DRAIN INLET PROTECTION 23.000 23.000
EACH 0.000 0.00
215.00000 23.000 4,945.00
0155 208-00055 RIGID INLET PROTECTION DEVICE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0160 208-00110 SEDIMENT REMOVAL AND DISPOSAL 171.000 171.000
cy 0.000 0.00
10.00000 171.000 1,710.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0170 210-00750 *RESET LIGHT STANDARD 5.000 0.000
EACH 5.000 5,000.00
1,000.00000 5.000 5,000.00
0175 210-00760 *RESET LUMINAIRE 6.000 6.000
EACH 0.000 0.00
330.00000 6.000 1,980.00
0180 210-00810 *RESET GROUND SIGN 4.000 4.000
EACH 0.000 0.00
210.00000 4.000 840.00
0185 210-00815 *RESET SIGN PANEL 3.000 3.000
EACH 0.000 0.00
26.00000 3.000 78.00
0190 210-00831 *RESET TRAFFIC SIGNAL HEAD 63.000 63.000
EACH 0.000 0.00
660.00000 63.000 41,580.00
0195 210-00840 *RESET TRAFFIC SIGNAL POLE 6.000 6.000
EACH 0.000 0.00
6,200.00000 6.000 37,200.00
0200 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00

4,250.00000 1.000 4,250.00
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 12.000 12.000
EACH 0.000 0.00
1,350.00000 12.000 16,200.00
0210 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0215 210-04051  ADJUST VALVE BOX (SPECIAL) 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0220 212-00006 *SEEDING (NATIVE) 99.000 83.650
ACRE 11.900 3,760.40
316.00000 95.550 30,193.80
0225 213-00003 *MULCHING (WEED FREE) 60.000 45.610
ACRE 10.680 5,553.60
520.00000 56.290 29,270.80
0230 213-00061 *MULCH TACKIFIER 12,000.000 9,362.000
LB 2,140.000 4,066.00
1.90000 11,502.000 21,853.80
0233 213-00100 SOIL BINDER ADDED BY CO #8 14.200 14.200
ACRE 0.000 0.00
770.00000 14.200 10,934.00
0235 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 189,000.000 177,312.000
SY 5,453.800 6,271.87
1.15000 182,765.800 210,180.67
0240 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 4,771.000 4,771.000
SY 0.000 0.00
7.10000 4,771.000 33,874.10
0245 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0250 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.250
L s 0.750 2,475.00
3,300.00000 1.000 3,300.00



CONTID: C13129R COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0260 304-03000 AGGREGATE BASE COURSE (CLASS 3) 403.190 403.190
TON 0.000 0.00
20.00000 403.190 8,063.80
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,353.420 2,353.420
TON 0.000 0.00
23.00000 2,353.420 54,128.66
0266 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) SHOULDER 1,184.190 1,184.190
MATERIAL (SPECIAL)
TON 0.000 0.00
28.00000 1,184.190 33,157.32
0267 900-00006 ADDED ITEM (DOLLAR)/ ASPHALT TAPER TRANSITION 48,239.430 48,239.430
DOL 0.000 0.00
1.00000 48,239.430 48,239.43
0270 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,273.530 1,273.530
TON 0.000 0.00
158.00000 1,273.530 201,217.74
0273 900-00024 ADDED ITEM (TON)/ HMA (MACHINE PATCHING) (ASPHALT) 2,874.570 2,874.570
TON 0.000 0.00
100.00000 2,874.570 287,457.00
0275 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 41,215.010 41,215.010
TON 0.000 0.00
63.00000 41,215.010 2,596,545.63
0277 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 18,662.420 18,662.420
TON 0.000 0.00
73.50000 18,662.420 1,371,687.87
0280 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0282 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 247,984.200 247,984.200
FA 0.000 0.00
1.00000 247,984.200 247,984.20



CONTID: C13129R COLORADO DEPARTMENT OF TRANSPORTATION Page 8
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PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0285 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,141.000 11,140.500
GAL 0.500 0.65
1.30000 11,141.000 14,483.30
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 623.000 623.000
sY 0.000 0.00
37.00000 623.000 23,051.00
0295 412-00800 *CONCRETE PAVEMENT (8 INCH) 138.000 138.000
sy 0.000 0.00
52.00000 138.000 7,176.00
0300 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 2,754.000 2,754.000
sY 0.000 0.00
4.50000 2,754.000 12,393.00
0305 503-00042 DRILLED CAISSON (42 INCH) 51.000 51.000
LF 0.000 0.00
180.00000 51.000 9,180.00
0310 503-00048 *DRILLED CAISSON (48 INCH) 80.000 80.000
LF 0.000 0.00
245.00000 80.000 19,600.00
0315 506-00224 RIPRAP (24 INCH) 352.000 352.000
cy 0.000 0.00
59.00000 352.000 20,768.00
0320 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 102.810 102.810
cY 0.000 0.00
570.00000 102.810 58,601.70
0321 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS B -57.000 -57.000
(MISC)
DOL 0.000 0.00
1.00000 -57.000 -57.00
0325 602-00000 *REINFORCING STEEL 5,666.000 5,666.300
LB -0.300 -0.25
0.83000 5,666.000 4,702.78
0327 900-00006 ADDED ITEM (DOLLAR)/ RESTOCK UNUTILIZED RCP 6,464.930 6,464.930
DOL 0.000 0.00

1.00000 6,464.930 6,464.93
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0330 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,036.000 1,036.000
LF 0.000 0.00
110.00000 1,036.000 113,960.00
0330 MATERIAL ALLOWANCE 18 INCH RCP 0.000
LF 0.000 0.00
15.65000 0.000 0.00
0335 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,514.000 1,514.000
LF 0.000 0.00
110.00000 1,514.000 166,540.00
0335 MATERIAL ALLOWANCE 24 INCH RCP 0.000
LF 0.000 0.00
22.74000 0.000 0.00
0340 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,766.000 1,766.000
LF 0.000 0.00
93.00000 1,766.000 164,238.00
0345 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,172.000 1,172.000
LF 0.000 0.00
114.00000 1,172.000 133,608.00
0345 MATERIAL ALLOWANCE 36 INCH RCP 0.000
LF 0.000 0.00
46.89000 0.000 0.00
0350 603-01420 42 INCH REINFORCED CONCRETE PIPE 16.000 16.000
LF 0.000 0.00
190.00000 16.000 3,040.00
0350 MATERIAL ALLOWANCE 42 INCH RCP 0.000
LF 0.000 0.00
62.03000 0.000 0.00
0355 603-01480 48 INCH REINFORCED CONCRETE PIPE 177.000 177.000
LF 0.000 0.00
200.00000 177.000 35,400.00
0360 603-01540 54 INCH REINFORCED CONCRETE PIPE 1,691.000 1,691.000
LF 0.000 0.00

185.00000 1,691.000 312,835.00
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0365 603-01660 66 INCH REINFORCED CONCRETE PIPE 310.000 310.000
LF 0.000 0.00
325.00000 310.000 100,750.00
0365 MATERIAL ALLOWANCE 66 INCH RCP 0.000
LF 0.000 0.00
146.55000 0.000 0.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0375 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0380 603-05054 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0385 604-00305 INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,850.00000 4.000 11,400.00
0390 604-00310 INLET TYPE C (10 FOOT) 5.000 5.000
EACH 0.000 0.00
3,100.00000 5.000 15,500.00
0390 MATERIAL ALLOWANCE INLET TYPE C 0.000
EACH 0.000 0.00
1,726.00000 0.000 0.00
0395 604-00315 INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0400 604-00320 INLET TYPE C (20 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0405 604-00350 INLET TYPE C (SPECIAL) 14.000 14.000
EACH 0.000 0.00

6,350.00000 14.000 88,900.00
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0410 604-19105 INLET TYPE R L 5 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,550.00000 3.000 13,650.00
0415 604-19210 INLET TYPE R L 10 (10 FOOT) 5.000 5.000
EACH 0.000 0.00
7,450.00000 5.000 37,250.00
0415 MATERIAL ALLOWANCE INLET TYPE R L10 (10) 0.000
EACH 0.000 0.00
4,695.00000 0.000 0.00
0420 604-19215 INLET TYPE R L 10 (15 FOOT) 2.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
0425 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0425 MATERIAL ALLOWANCE INLET TY R L15(5) 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0430 604-19310 INLET TYPE R L 15 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
9,250.00000 3.000 27,750.00
0435 604-19315 INLET TYPE R L 15 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0440 604-19410 INLET TYPE R SPECIAL (10 FOOT) 3.000 3.000
EACH 0.000 0.00
23,300.00000 3.000 69,900.00
0445 604-19415 INLET TYPE R SPECIAL (15 FOOT) 4.000 4.000
EACH 0.000 0.00
26,800.00000 4.000 107,200.00
0450 604-19600 INLET (SAND FILTER) 15.000 15.000
EACH 0.000 0.00

20,000.00000 15.000 300,000.00
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0455 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
8,350.00000 1.000 8,350.00
0460 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
6,800.00000 2.000 13,600.00
0465 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 780.000 780.000
LF 0.000 0.00
10.00000 780.000 7,800.00
0470 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 2.000 2.000
EACH 0.000 0.00
415.00000 2.000 830.00
0475 605-85000 SURFACE SAND FILTER 28,580.000 28,580.000
SF 0.000 0.00
4.75000 28,580.000 135,755.00
0480 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,048.000 7,048.000
LF 0.000 0.00
14.00000 7,048.000 98,672.00
0482 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 310.000 310.000
LF 0.000 0.00
203.52000 310.000 63,091.20
0485 606-01340 *END ANCHORAGE TYPE 3D 12.000 12.000
EACH 0.000 0.00
610.00000 12.000 7,320.00
0490 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
985.00000 5.000 4,925.00
0495 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
550.00000 5.000 2,750.00
0497 606-01395 TRANSITION TYPE 3L 4.000 4.000
EACH 0.000 0.00

815.00000 4.000 3,260.00
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0500 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,700.00000 2.000 7,400.00
0505 606-02005 *END ANCHORAGE (FLARED) 12.000 12.000
EACH 0.000 0.00
1,450.00000 12.000 17,400.00
0510 607-00005 *END POST 12.000 12.000
EACH 0.000 0.00
125.00000 12.000 1,500.00
0515 607-00010 *CORNER AND LINE BRACE POST 50.000 50.000
EACH 0.000 0.00
164.00000 50.000 8,200.00
0520 607-01050 *FENCE WIRE WITH METAL POSTS 13,417.000 13,417.000
LF 0.000 0.00
1.50000 13,417.000 20,125.50
0520 MATERIAL ALLOWANCE FENCE WIRE MP 483.966
LF -483.966 -425.89
0.88000 0.000 0.00
0525 607-52905 *END POST (CHAIN LINK) 6.000 6.000
EACH 0.000 0.00
170.00000 6.000 1,020.00
0530 607-52910  *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 10.000
EACH 0.000 0.00
230.00000 10.000 2,300.00
0535 607-53148 *FENCE CHAIN LINK (48 INCH) 1,248.000 1,248.000
LF 0.000 0.00
10.00000 1,248.000 12,480.00
0535 MATERIAL ALLOWANCE FENCE CL (48 INCH) 24.000
LF -24.000 -120.00
5.00000 0.000 0.00
0540 608-00010 *CONCRETE CURB RAMP 33.000 33.000
SY 0.000 0.00
170.00000 33.000 5,610.00
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0545 608-00020 *CONCRETE BIKEWAY 1,885.000 1,885.000
sy 0.000 0.00
35.00000 1,885.000 65,975.00
0550 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,518.000 6,518.000
LF 0.000 0.00
12.00000 6,518.000 78,216.00
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,662.000 2,662.000
LF 0.000 0.00
12.50000 2,662.000 33,275.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,358.000 6,358.000
LF 0.000 0.00
14.00000 6,358.000 89,012.00
0565 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,567.000 1,567.000
LF 0.000 0.00
15.00000 1,567.000 23,505.00
0570 609-24006 *GUTTER TYPE 2 (6 FOOT) 32.000 32.000
LF 0.000 0.00
34.00000 32.000 1,088.00
0575 609-60011 *CURB TYPE 6 (SECTION M) 3,773.000 3,773.000
LF 0.000 0.00
13.50000 3,773.000 50,935.50
0580 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 12,771.000 12,771.000
SF 0.000 0.00
5.50000 12,771.000 70,240.50
0585 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 5,226.000 5,226.000
LF 0.000 0.00
23.50000 5,226.000 122,811.00
0590 612-00001 *DELINEATOR (TYPE I) 303.000 303.000
EACH 0.000 0.00
15.00000 303.000 4,545.00
0595 612-00002 *DELINEATOR (TYPE II) 78.000 35.000
EACH 0.000 0.00

16.00000 35.000 560.00
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0600 612-00003 *DELINEATOR (TYPE III) 16.000 16.000
EACH 0.000 0.00
17.00000 16.000 272.00
0605 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
0610 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 842.000 842.000
LF 0.000 0.00
9.25000 842.000 7,788.50
0613 613-01201 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 25,929.000 25,929.000
LF 0.000 0.00
5.33000 25,929.000 138,201.57
0615 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,906.000 3,906.000
LF 0.000 0.00
11.50000 3,906.000 44,919.00
0620 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 4,907.000 3,141.000
LF 1,766.000 26,931.50
15.25000 4,907.000 74,831.75
0622 900-00012 ADDED ITEM (FOOT)/ PURCHASE REMAINING 4 INCH 4,460.000 0.000
ELECTRICAL CONDUIT (PLASTIC)
LF 4,460.000 12,488.00
2.80000 4,460.000 12,488.00
0625 613-07026 *PULL BOX (16"X24"X12") 27.000 27.000
EACH 0.000 0.00
450.00000 27.000 12,150.00
0630 613-07033 *PULL BOX (24"X20"X12") 16.000 16.000
EACH 0.000 0.00
380.00000 16.000 6,080.00
0635 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0637 613-10010 WIRING (SPECIAL) NEUTRAL (GROUND WIRE) CHANGE 1.000 1.000
LS 0.000 0.00
55,464.48000 1.000 55,464.48
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0640 613-30302 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 10.000 10.000
EACH 0.000 0.00
2,250.00000 10.000 22,500.00
0640 MATERIAL ALLOWANCE LIGHT STD ALUM (30) (2) 5.000
EACH -5.000 -6,766.70
1,353.34000 0.000 0.00
0645 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 114.000 114.000
EACH 0.000 0.00
1,600.00000 114.000 182,400.00
0645 MATERIAL ALLOWANCE LIGHT STANDARD ALUM (35 FT) 3.000
EACH -3.000 -3,100.02
1,033.34000 0.000 0.00
0650 613-40000 *CONCRETE FOUNDATION PAD 129.000 129.000
EACH 0.000 0.00
575.00000 129.000 74,175.00
0650 MATERIAL ALLOWANCE ALTERNATE SCREW ANCHORS 3.000
EACH 0.000 0.00
275.00000 3.000 825.00
0655 613-50225 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 11.000 11.000
EACH 0.000 0.00
830.00000 11.000 9,130.00
0655 MATERIAL ALLOWANCE INTERIOR LIGHTING (CONC BOX) 0.000
EACH 0.000 0.00
173.33000 0.000 0.00
0660 613-50300 *TUNNEL LIGHTING SYSTEM 2.000 2.000
LS 0.000 0.00
15,250.00000 2.000 30,500.00
0665 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 13.000 13.000
EACH 0.000 0.00
1,500.00000 13.000 19,500.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 166.000 143.000
EACH 0.000 0.00
390.00000 143.000 55,770.00
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0670 MATERIAL ALLOWANCE LUMIN HPS (400 W) 23.000
EACH -23.000 -4,114.47
178.89000 0.000 0.00
0675 614-00011 *SIGN PANEL (CLASS I) 66.000 66.000
SF 0.000 0.00
16.50000 66.000 1,089.00
0680 614-00012 *SIGN PANEL (CLASS II) 690.000 689.500
SF 0.500 9.25
18.50000 690.000 12,765.00
0685 614-00013 *SIGN PANEL (CLASS III) 1,233.000 1,232.750
SF 0.250 5.50
22.00000 1,233.000 27,126.00
0690 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 176.000 176.000
LF 0.000 0.00
10.50000 176.000 1,848.00
0695 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 649.000 649.000
LF 0.000 0.00
24.00000 649.000 15,576.00
0700 614-00818 *STEEL SIGN POST (W 8X18) 192.000 192.000
LF -192.000 -8,064.00
42.00000 0.000 0.00
0702 614-01022 STEEL SIGN POST (W 10X22) 192.000 0.000
LF 192.000 11,904.00
62.00000 192.000 11,904.00
0705 614-03005 *CONCRETE FOOTING (TYPE 5) 16.000 16.000
EACH 0.000 0.00
1,800.00000 16.000 28,800.00
0710 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 5.000 5.000
EACH 0.000 0.00
3,100.00000 5.000 15,500.00
0715 614-31400 *MONOTUBE OVERHEAD SIGN CANTILEVER (14 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00

25,000.00000 1.000 25,000.00
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0715 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (14 0.000
INCH DIA)
EACH 0.000 0.00
14,910.00000 0.000 0.00
0720 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
28,000.00000 2.000 56,000.00
0720 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (18 0.000
INCH DIA)
EACH 0.000 0.00
16,195.00000 0.000 0.00
0725 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 4.000
EACH 0.000 0.00
32,000.00000 4.000 128,000.00
0730 614-72890 *SPAN WIRE CABLE 1,065.000 1,065.000
LF 0.000 0.00
6.50000 1,065.000 6,922.50
0735 614-72893 *SIGNAL CABLE 8,609.000 8,609.000
LF 0.000 0.00
6.00000 8,609.000 51,654.00
0740 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 0.000 0.000
LF 0.000 0.00
0.65000 0.000 0.00
0745 614-85312 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.000 0.000
EACH 0.000 0.00
7,400.00000 0.000 0.00
0750 614-85316 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 6.000 6.000
EACH 0.000 0.00
9,300.00000 6.000 55,800.00
0755 615-00050 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0760 619-50320 4 INCH PLASTIC PIPE 414.000 414.000
LF 0.000 0.00

100.00000 414.000 41,400.00
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0765 621-00425 *DETOUR 1.000 1.000
LS 0.000 0.00
550,000.00000 1.000 550,000.00
0770 625-00000 *CONSTRUCTION SURVEYING 1.000 0.960
L S 0.040 5,200.00
130,000.00000 1.000 130,000.00
0773 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 46.000 46.000
CONSTRUCTION SURVEY (HOUR)
HOUR 0.000 0.00
100.00000 46.000 4,600.00
0775 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
844,000.00000 1.000 844,000.00
0780 627-00001 *PAVEMENT MARKING PAINT 1,111.000 1,026.000
GAL 85.000 3,060.00
36.00000 1,111.000 39,996.00
0785 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 240.000 0.000
SF 240.000 2,760.00
11.50000 240.000 2,760.00
0790 627-00005 *EPOXY PAVEMENT MARKING 777.000 518.000
GAL 259.000 13,468.00
52.00000 777.000 40,404.00
0795 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 124.000 0.000
(WORD-SYMBOL)
SF 124.000 1,922.00
15.50000 124.000 1,922.00
0800 630-00000 *FLAGGING 10,203.000 10,201.800
HOUR 1.200 26.40
22.00000 10,203.000 224,466.00
0805 630-00007 *TRAFFIC CONTROL INSPECTION 256.000 251.000
DAY 5.000 775.00
155.00000 256.000 39,680.00
0810 630-00012 *TRAFFIC CONTROL MANAGEMENT 398.000 396.000
DAY 2.000 840.00
420.00000 398.000 167,160.00
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0815 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 4.500
EACH 0.000 0.00
525.00000 4.500 2,362.50
0820 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 91.800
EACH 0.000 0.00
105.00000 91.800 9,639.00
0825 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700
EACH 0.000 0.00
105.00000 38.700 4,063.50
0830 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 19.800
EACH 0.000 0.00
105.00000 19.800 2,079.00
0835 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 595.500 481.500
SF 54.450 1,143.45
21.00000 535.950 11,254.95
0840 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
13,500.00000 3.600 48,600.00
0842 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE) ADD FLASHING ARROW PANELS
EACH 0.000 0.00
3,000.00000 3.600 10,800.00
0845 630-80360 *DRUM CHANNELIZING DEVICE 362.000 325.800
EACH 0.000 0.00
52.00000 325.800 16,941.60
0850 630-80370 *CONCRETE BARRIER (TEMPORARY) 17,726.000 15,953.400
LF 0.000 0.00
31.00000 15,953.400 494,555.40
0855 630-80380 *TRAFFIC CONE 275.000 247.500
EACH 0.000 0.00
10.50000 247.500 2,598.75
0860 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 2.700
EACH 0.000 0.00

5,200.00000 2.700 14,040.00
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0862 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) ADD 0.000 0.000
QUADGUARD
EACH 0.000 0.00
13,650.17000 0.000 0.00
0863 900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000
EACH 0.000 0.00
13,650.00000 3.000 40,950.00
0864 900-00006 ADDED ITEM (DOLLAR)/ REPAIR QUADGUARD 4,034.990 4,034.990
DOL 0.000 0.00
1.00000 4,034.990 4,034.99
0870 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70011 F/A PARTNERING 2,500.000 729.330
FA 0.000 0.00
1.00000 729.330 729.33
0880 700-70016 F/A FUEL COST ADJUSTMENT 30,000.000 19,975.370
FA 0.000 0.00
1.00000 19,975.370 19,975.37
0885 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 13,832.370 0.000
FA 13,832.370 13,832.37
1.00000 13,832.370 13,832.37
0890 700-70021 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,355.200 0.000
FA 9,355.200 9,355.20
1.00000 9,355.200 9,355.20
0900 700-70025 F/A QUALITY INCENTIVE PAYMENT 136,614.700 136,614.700
FA 0.000 0.00
1.00000 136,614.700 136,614.70
0905 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0910 700-70037 F/A CONTAMINATED SOIL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70060 F/A ADJUST UTILITIES 25,147.210 25,147.210
FA 0.000 0.00
1.00000 25,147.210 25,147.21
0920 700-70081 F/A PROVIDE CLASS 2 FIELD OFFICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70100 F/A RELOCATE UTILITIES 8,054.750 8,054.750
FA 0.000 0.00
1.00000 8,054.750 8,054.75
0930 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 50,000.000 48,248.600
F A -583.480 -583.48
1.00000 47,665.120 47,665.12
0935 700-70200 F/A POWER LINES MOUNTAIN VIEW ELECTRIC 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70230 F/A COMMUNICATION LINES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70380 F/A EROSION CONTROL 146,910.340 143,013.700
FA 3,896.640 3,896.64
1.00000 146,910.340 146,910.34
0950 700-70590 F/A HEALTH AND SAFETY PLAN 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 17,471,146.24 $ 114,235.02% 17,351,155.83
CAT NO0201 DALBY DRIVE
0955 202-00210 REMOVAL OF CONCRETE PAVEMENT 64.000 0.000
sy 64.000 2,560.00
40.00000 64.000 2,560.00
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0960 206-00000 STRUCTURE EXCAVATION 436.000 436.000
cYy 0.000 0.00
4.50000 436.000 1,962.00
0965 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,312.000 1,312.000
cy 0.000 0.00
14.00000 1,312.000 18,368.00
0970 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 811.000 811.000
cYy 0.000 0.00
26.50000 811.000 21,491.50
0975 210-01720 RESET AIR VENT 1.000 1.000
EACH 0.000 0.00
1,850.00000 1.000 1,850.00
0980 504-04410 *BLOCK FACING 2,979.000 2,979.000
SF 0.000 0.00
7.25000 2,979.000 21,597.75
0985 601-40400 *STRUCTURAL CONCRETE STAIN 646.000 646.000
SY 0.000 0.00
6.75000 646.000 4,360.50
CAT 0201 CURRENT AMT $ 72,189.75 $ 2,560.00$ 72,189.75

CAT NO0301 I-17-NA POWERS BLVD

0990 206-00100 *STRUCTURE BACKFILL (CLASS 1) 958.000 958.000
cY 0.000 0.00
14.00000 958.000 13,412.00
0995 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 958.000 958.000
cYy 0.000 0.00
26.50000 958.000 25,387.00
1000 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
1005 502-11274 *STEEL PILING (HP 12X74) 803.000 803.000
LF 0.000 0.00

58.00000 803.000 46,574.00
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CAT NO0301 I-17-NA POWERS BLVD

1010 503-00048 *DRILLED CAISSON (48 INCH) 137.000 136.500
LF 0.500 122.50
245.00000 137.000 33,565.00
1015 513-00690 *BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,800.00000 1.000 7,800.00
1020 515-00120 *WATERPROOFING (MEMBRANE) 1,968.000 1,968.000
sy 0.000 0.00
12.00000 1,968.000 23,616.00
1025 518-00100 *WATERSTOP 41.000 41.000
LF 0.000 0.00
23.00000 41.000 943.00
1030 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 136.000
LF 0.000 0.00
190.00000 136.000 25,840.00
1035 601-03040 *CONCRETE CLASS D (BRIDGE) 827.000 827.000
cY 0.000 0.00
425.00000 827.000 351,475.00
1037 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -1,190.000 -1,190.000
(BRIDGE)
DOL 0.000 0.00
1.00000 -1,190.000 -1,190.00
1040 601-40400 *STRUCTURAL CONCRETE STAIN 2,241.000 2,241.000
sY 0.000 0.00
6.75000 2,241.000 15,126.75
1045 602-00000 *REINFORCING STEEL 8,923.000 8,923.000
1B 0.000 0.00
0.83000 8,923.000 7,406.09
1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 165,771.000 165,771.000
1B 0.000 0.00
0.95000 165,771.000 157,482.45
1055 606-11030 *BRIDGE RAIL TYPE 10M 536.000 536.000
LF 0.000 0.00

190.00000 536.000 101,840.00
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CAT NO0301 I-17-NA POWERS BLVD

1060 613-01100 1 INCH ELECTRICAL CONDUIT (PLASTIC) 422.000 422.000
LF 0.000 0.00
6.20000 422.000 2,616.40
1065 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000
LF 0.000 0.00
9.25000 250.000 2,312.50
1070 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000
LF 0.000 0.00
12.50000 250.000 3,125.00
1075 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 880.000
LF 0.000 0.00
420.00000 880.000 369,600.00
CAT 0301 CURRENT AMT $ 1,186,931.19 $ 122.50 % 1,186,931.19

CAT NO0302 I-17-NB POWERS BLVD

1080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 961.000 961.000
cY 0.000 0.00
14.00000 961.000 13,454.00
1085 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 961.000 961.000
cYy 0.000 0.00
26.50000 961.000 25,466.50
1090 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
1095 502-11274 *STEEL PILING (HP 12X74) 1,005.000 1,005.000
LF 0.000 0.00
58.00000 1,005.000 58,290.00
1095 MATERIAL ALLOWANCE STEEL PILE (HP 12 X 74) 0.000
LF 0.000 0.00
31.19000 0.000 0.00
1100 503-00048 *DRILLED CAISSON (48 INCH) 132.000 132.000
LF 0.000 0.00

245.00000 132.000 32,340.00



CONTID: C13129R COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 1I-17-NB POWERS BLVD
1105 513-00690 *BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,800.00000 1.000 7,800.00
1110 515-00120 *WATERPROOFING (MEMBRANE) 1,968.000 1,968.000
sY 0.000 0.00
12.00000 1,968.000 23,616.00
1115 518-00100 *WATERSTOP 41.000 41.000
LF 0.000 0.00
23.00000 41.000 943.00
1120 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 136.000
LF 0.000 0.00
190.00000 136.000 25,840.00
1125 601-03040 *CONCRETE CLASS D (BRIDGE) 821.000 821.000
cy 0.000 0.00
425.00000 821.000 348,925.00
1126 900-00006 ADDED ITEM (DOLLAR)/ P/R CONCRETE CLASS D (BRIDGE) 0.000 -640.000
DOL 0.000 0.00
1.00000 -640.000 -640.00
1130 601-40400 *STRUCTURAL CONCRETE STAIN 2,227.000 2,227.000
sy 0.000 0.00
6.75000 2,227.000 15,032.25
1135 602-00000 *REINFORCING STEEL 8,928.000 8,928.000
1B 0.000 0.00
0.83000 8,928.000 7,410.24
1140 602-00020 *REINFORCING STEEL (EPOXY COATED) 164,680.000 164,680.000
1B 0.000 0.00
0.95000 164,680.000 156,446.00
1145 606-11030 *BRIDGE RAIL TYPE 10M 536.000 536.000
LF 0.000 0.00
190.00000 536.000 101,840.00
1150 613-01100 1 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 370.000
LF 0.000 0.00
6.20000 370.000 2,294.00
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PCN: 13129R-BID ESTIMATE RUN 12/11/2008
PROJECT: STU R200-097 ESTIMATE NO: 0022 12:00:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 I-17-NB POWERS BLVD

1155 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000
LF 0.000 0.00
9.25000 250.000 2,312.50
1160 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 880.000
LF 0.000 0.00
420.00000 880.000 369,600.00
CAT 0302 CURRENT AMT $ 1,191,609.49 $ 0.008$ 1,190,969.49

CAT NO0303 I-17-H PEDESTRIAN UNDERPASS

1165 206-00000 STRUCTURE EXCAVATION 139.000 139.000
cY 0.000 0.00
4.50000 139.000 625.50
1170 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6.000 6.000
cy 0.000 0.00
14.00000 6.000 84.00
1175 504-04410 *BLOCK FACING 89.000 89.000
SF 0.000 0.00
7.25000 89.000 645.25
1180 601-03030 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000
cy 0.000 0.00
385.00000 81.000 31,185.00
1185 601-40400 *STRUCTURAL CONCRETE STAIN 183.000 183.000
SY 0.000 0.00
6.75000 183.000 1,235.25
1190 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,524.000 21,524.000
1B 0.000 0.00
0.95000 21,524.000 20,447.80
1195 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 77.000 77.000
LF 0.000 0.00
10.00000 77.000 770.00
CAT 0303 CURRENT AMT $ 54,992.80 $ 0.00$ 54,992.80

CAT NO0304 I-17-I PEDESTRIAN UNDERPASS

1200 206-00000 STRUCTURE EXCAVATION 63.000 63.000
cYy 0.000 0.00
4.50000 63.000 283.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 1I-17-I PEDESTRIAN UNDERPASS
1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8.000 8.000
cy 0.000 0.00
14.00000 8.000 112.00
1210 504-04410 *BLOCK FACING 77.000 77.000
SF 0.000 0.00
7.25000 77.000 558.25
1215 601-03030 *CONCRETE CLASS D (BOX CULVERT) 79.000 79.000
cy 0.000 0.00
385.00000 79.000 30,415.00
1220 601-40400 *STRUCTURAL CONCRETE STAIN 179.000 179.000
sY 0.000 0.00
6.75000 179.000 1,208.25
1225 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,045.000 21,045.000
1B 0.000 0.00
0.95000 21,045.000 19,992.75
1230 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 43.000 43.000
LF 0.000 0.00
10.00000 43.000 430.00
CAT 0304 CURRENT AMT 52,999.75 $ 0.00$ 52,999.75
CAT NOO0305 POWERS BLVD. RETAINING WALLS
1235 206-00000 STRUCTURE EXCAVATION 834.000 834.000
cY 0.000 0.00
4.50000 834.000 3,753.00
1240 206-00100 *STRUCTURE BACKFILL (CLASS 1) 12,467.000 12,467.000
cy 0.000 0.00
14.00000 12,467.000 174,538.00
1245 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 7,303.000 7,303.000
cY 0.000 0.00
26.50000 7,303.000 193,529.50
1250 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
44,000.00000 1.000 44,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 POWERS BLVD. RETAINING WALLS
1255 504-04410 *BLOCK FACING 20,249.000 20,249.000
SF 0.000 0.00
7.25000 20,249.000 146,805.25
1260 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 305.500 305.480
cYy 0.020 6.30
315.00000 305.500 96,232.50
1265 601-40400 *STRUCTURAL CONCRETE STAIN 2,472.000 2,472.000
sy 0.000 0.00
6.75000 2,472.000 16,686.00
CAT 0305 CURRENT AMT $ 675,544.25 $ 6.3058 675,544.25
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
1275 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
CAT 0400 CURRENT AMT § 37,400.00 $ 0.008$ 37,400.00
PROJECT TOTAL CURRENT AMT §$ 20,742,813.47 $ 116,923.82$% 20,622,183.06



